

# Time Frame

Activity	Year 1		Year 2		Year 3	
	First Half	Second Half	First Half	Second Half	First Half	Second Half
Recruitment of staff, Land development, Renovation of glass house, Provision of irrigation at Deptt of TIGR, Nauni. Purchase of equipments Field survey						
Layout of gene bank and raising of nursery of <i>Grewia optiva</i> .						
Screening of fast growing individuals and their molecular characterization.						
Collection and establishment of genotypes from different institutions						
Morphological characterization of the germplasm						
Maintenance of germplasm						
Production and supply of superior planting material.						
Recorded guidelines for DUS characteristics						
Preparation of Manual						
Preparation of Final Report						