3.7 Work-plan: Please provide a time frame in a Gantt chart as below, for each activity; the project should start immediately after the contract is signed. If there is special seasonal requirement (for example monsoon) it should be clearly expressed here.

Activities	Quarters											
	1	2	3	4	5	6	7	8	9	10	11	12
Interactive meeting with the communities – (TRIBAC and CFLE)												
Hands on training on bamboo treatment – (CFLE)												
Meeting with PRIs and SHGs and identification												
of target users (CFLE)												
Training with tools and machines of bamboo harvesting and treatment (CFLE)												
Identification of two groups in each site for setting up micro- enterprise and related formalities (CFLE and TRIBAC)	0	84								2 2		
Setting up micro- enterprises on bamboo treatment and producing bamboo housing components												
Identification of SHGs and strengthening them with necessary tools and techniques	90											
Developing market linkages for treated bamboos and housing components.												
Construction of earthquake resilient demo houses												
Documentation of reasoning of success and failure, if any, identification of appropriate approaches		63	163						60 (3			
Impact analysis of project activities		155	80		35	572	-33	3 3	1 12			