S	Activity																																				
N.		01-08-2018- 1.08. 2019												01-08-2019 to 01.08.2020									01.08.2020 to 01-08.2021														
		Year 1												Year 2											Year 3												
		1	2	3	4	5	6	7	8	9	0	1	2	1	2	3	4	5	6	7	8	9	0	1	2	1	2	3	4	5	6	7	8	9	0	1	2
1	Hiring of research staff																																				
2	Baseline Socio economic assessment																																				
3	Procurement of equipments																																				
4	Identification of village level leaders																																				
5	Involvement of village level leaders																																				
6	Expert committee Meetings																																				
7	Project evaluation																																				
8	Hydro geological mapping of springs																																				
9	Demarcation of critical water zones																																				
10	Discharge measurements of springs																																				
11	Spring shed treatment																																				
12	Roof water harvesting																																				
13	Knowledge product development																																				
14	Village level meetings																																				
15	Final Workshop																																			T	
16	Technical and Financial Report																																				
17	Final Report																																				