

3.7 Work-plan:

Months	Activity
1	Construction of poly-houses and poly-tunnels, Purchase of planting material
2	Construction of poly-houses and poly-tunnels, Purchase of planting material
3	Planting, Training camps
4	Agronomic management of the crop
5	Agronomic management of the crop, Training camps
6	Agronomic management of the crop
7	Agronomic management of the crop
8	Agronomic management of the crop
9	Agronomic management of the crop
10	Harvesting, Training camps
11	Quality testing and Post harvest management
12	Quality testing and Post harvest management, Data analysis and preparation of reports
13	Preparation of land for cultivation
14	Planting, Training camps
15	Agronomic management of the crop
16	Agronomic management of the crop, Training camps
17	Agronomic management of the crop
18	Agronomic management of the crop
19	Agronomic management of the crop
20	Agronomic management of the crop
21	Harvesting, Training camps
22	Quality testing and Post harvest management
23	Quality testing and Post harvest management, Data analysis and preparation of reports
24	Preparation of land for cultivation
25	Planting, Training camps
26	Agronomic management of the crop

27	Agronomic management of the crop, Training camps
28	Agronomic management of the crop
29	Agronomic management of the crop
30	Agronomic management of the crop
31	Agronomic management of the crop
32	Harvesting, Training camps
33	Quality testing and Post harvest management
34	Quality testing and Post harvest management, Data analysis and preparation of reports
35	Distribution of planting material
36	Submission of progress report