

(e) Time frame [with WBS and Gantt Chart showing each Activity and sub components]

| Parameters | Months | | | | | | |
|--------------------------------|--------|---|----|----|----|----|----|
| | 1 | 6 | 12 | 18 | 24 | 30 | 36 |
| Selection of of site | | | | | | | |
| Literature reviewelection | | | | | | | |
| Standardization of techniques | | | | | | | |
| Documentation of IKS | | | | | | | |
| Relevance of IPR in IKS | | | | | | | |
| Data compilation | | | | | | | |
| Extension of IPR | | | | | | | |
| Database preparation | | | | | | | |
| Final technical report writing | | | | | | | |