Activities	Months																								
	1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**Etc.**				**18**				**24**		**27**		**35**	**36**
Recruitment of Project Staff																										
Preparation & Procurements																										
Initial survey																										
Assessment of Ichthyofaunal diversity																										
Molecular characterization of ichthyofauna																										
Evaluation of Environmental Health																										
Annual Report																										
Awareness Camps																										
Development of Model Aquaculture systems, Training & demonstration and Skill Development																										
Field Days & Exhibitions																										
Fish Biodiversity Museum																										
Publication of Monograph and Environmental health assessment report																										
Final Report Preparation & Submission																										