3.7 Work-plan: Please provide a time frame in a Gantt chart as below, for each activity; the project should start immediately after the contract is signed. If there is special seasonal requirement (for example monsoon) it should be clearly expressed here

Activities	Months																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33
Activity1.1 **Nursery development, land preparation**	y	y	y	y	y	y	y																										
Activity1.2 RAMBANS (AGAVE) plantation								y	y	y										y	y	y											
Activity1.3 Biogas plant																														y	y	y	y
Activity2.1 Machine installation																y	y	y						y	y	y							
Activity2.2 Capacity building																y	y	y						y	y	y							