3.7 Work-plan: Please provide a time frame in a Gantt chart as below, for each activity; the project should start immediately after the contract is signed. If there is special seasonal requirement (for example monsoon) it should be clearly expressed here.

Activities	Months												Year
	1	2	3	4	5	6	7	8	9	10	11	12	
Valuation of ecosystem services													2016
Water quality assessment													
Community developmental Activities													2016-2018
Carbon stock estimation													2017-2018
Data analysis & Report writing													2018