Gantt Chart of Work Plan

Project Title: Enhancing livelihood of Himalayan communities through action research and transforming wild produces into high value products

Name of PI & Address: Dr. Rajendra Dobhal, Uttarakhand State Council for Science & Technology (U-COST), Department of Sciences and Technology, Govt. of India, Dehradun.

S No.	Activity	1st Year				2nd Year				3rd Year			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Scoping study													
1	Scoping study to access distribution, production, traditional knowledge of Himalayan wild produce at Chamoli & Rudraprayag district of Uttarakhand												
Research & development of high value Himalayan wild produces													
2	Equipment's & accessories for product development												
3	National level workshop on wild edibles and its scope												
4	Procurement of wild berries, fruits and nuts for action research and product development												
5	Networking & collaboration with potential technical agencies												
6	Research development with technical institutions on customization of technologies and processes, product trials, improved storage for developing high value Himalayan products												
7	Development of handbooks/on package of practices for action research wild berries, fruits and nuts interventions												
Research on market linkages													
8	Product presentation & promotion												
9	Market research & study												

Modeling of developed products with women cooperative														
10	Training on pre & post-harvest methodologies with target beneficiaries													
11	Training to women cooperative on transfer of technologies and practices													
12	Training to women cooperative on inventory and material handling													
13	Exposure to women cooperative members on high value berries, nuts, fruits products													
14	Establish organic and GI certification for wild products													
15	Participation in exhibitions/fairs for product promotion													
16	Development of bankable business plan													
Out scaling of products for wider approaches														
17	State level workshop to share up scaling results													
Monitoring														
18	Program monitoring													