
National Mission on Himalayan Studies 

(NMHS) 

NMHS Annual Progress Report – Pro forma 
 

Kindly fill the NMHS Annual Progress Report segregated into the following 11 

segments, as applicable to your project nature and outcomes. 

1. Project Information 

2. Project Site Details 

3. Project Activities Chart w.r.t. Timeframe [Gantt or PERT] 

4. Financial and Resource Information 

5. Equipment and Asset Information 

6. Expenditure Statement and Utilization Certificate (UC) 

7. Project Beneficiary Groups 

8. Project Progress Summary (as applicable to the project) 

9. Project Linkages (with nearby Institutions/ State Agencies) 

10. Additional (publication, recommendations, etc.) 

11. Project Concluding Remark 

Please let us know in case of any query at: nmhspmu2016@gmail.com 
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NMHS Progress Report 

(Period from April 2019  to March 2020) 

 
 1. Project Information  

 
 

Project ID: NMHS-2017-18/SGP-02 Sanction Date: 26-03-2018 
  

Project Title: Rejuvenation of Rispana River in Uttarakhand 

BTA:  
 

 
 
 
PI and Affiliation 

Shri. Amit Verma, Conservator of Forest, Yamuna 
Circle, Dilaram Bajar, 84-Rajpur Road, Dehradun 
Uttarakhand  
Phone:9411107773, 0135-2745779 
Email ID: yamunacircle@gmail.com (Institution): 

Name & Address Kahkashan Naseem, DFO Mussoorie,  
Brookland Estate, Mussoorie, Dehradun 
Phone no: 0135-2631765, 8755967898 
Email ID: dfo_mussoorie@rediffmail.com 

 

of the Co-PI, if 

any: 

 

Structured In the Financial year 2019-2020 maintenance of 75 ha. of Plantation work 
has been carried out. Contour trenches in 75 ha conducive area, 150 
percolation tanks and 20 dug-out ponds were created for water conservation 
and rain water harvesting thus creating approx 51547 m3 water holding 
capacity. 25 wire crate check dams, 25 R.R. check dams and 75 vegetative 
check dams have been constructed for checking soil erosion. One 
Piezometer has been installed in Ladpur water conservation area to monitor 
the water table in the concerned area. In current year, approx 90 centimeter 
water table raised up in comparison with previous year. The graph is being 
attached (Attachment -1) Two ANIDARS (Animal Intrusion Detection and 
Repellant system) have also been installed in the plantation area to ward of 
damage to the plants by herbivorous wild animals. 
As a winter plantation drive  2500 bamboo saplings (Dendrocalamus sp.) 
were planted along the nalas and high erosion areas and along contour 
trenches 8000 grass tufts of ( Vetiveria.sp and Panicum sp.) were planted for 
further enrichment of the plantation area because the soil because of being 
mining area in past and due to limestone excess is very alkaline and infertile. 
Above cultural and technical inputs have drastically improve the ecosystem 
quality of the treated area. 

Abstract - 

detailing the 

current year 

progress [Word 

Limit 250 words]: 

 

Project Partner Affiliations Role & Responsibilities 

Name 

Partner 1 National Institute of Hydrology, 
Roorkee, Uttarakhand. 

Monitoring of the hydrology of the 
Rispana river catchment and impact of the 
works undertaken in the project on the 
soil and moisture regime.  

Partner 2 Civil Defense Organization, 
Dehradun, Uttarakhand. 

Regular monitoring and support to the 
plantation area and reporting to the 
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Honble CM of Uttarakhand. 

Partner 3  Titli Trust Monitoring of biodiversity specially 
birds, butterfly and moths of the river 
Rispana catchment. 
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 2. Project Site Details  
 

Project Site Rispana Catchment Area. 

IHR States Covered Uttarakhand 

Long. & Lat. Attachment Geotaglist of all soil and 
water conservation works and 
affortation/plantation site has been 
attached . (Attachment-2) 

Site Maps (Attachment-3) 

Site Photographs (Attachment-4) 

 

 
3. Project Activities Chart w.r.t. Timeframe [Gantt or PERT]  

 

 
 
 
 

PROJECT 
ACTIVITIES 

WORK 
UNDERTAKEN 

 

  

Year 2019-20 

OUTPUT 
Qtr 1 Qtr 2 Qtr 3 Qtr 4 

Project Activity 
1 Plantation 
ASW 

     
 
 

Project Activity 2 
Plants 
Maintenance 

 
 
75.00 ha. 

 
 
---------- 

 
 
---------- 

 
 
---------- 

 
 
75.00 ha. 

Project Activity 3 
Contour Trenches 

  
75.00 ha 

   
75.00 ha. 

Project Activity 
4 Percolation 
Tanks 

  
150 nos. 

   

150 nos. 

Project Activity 
5 Kachcha 
Ponds 

  
20 nos. 

 
 

  

20 nos. 

Project Activity 6 
Wire Crates 
Check Dams 

  

 
25 nos. 

 
 

 
 

  
 
25 nos. 

Project Activity 7 
R.R. Dry Check 
Dam 

  
25 nos. 

 
 

  
25 nos. 

 
Project Activity 
8 Vegetative 
Check Dams 

  
 

 
75 nos. 

   
 
75 nos. 
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4. Financial and Resource Information  

Note: A separate bank account is expected to be opened for NMHS Project as per the provision 

of Direct Beneficiary Account (DBA) as laid out by the Govt. of India and also facilitate the audit 

of accounts. The interest earned out of the NMHS project funds should be reported clearly in 

the utilization certificate. 
 

 
Total Grant: 

 
498.50 Lakhs 

 
Grant Received Date: 

133.362 Lakhs; 
Dt.12-06-2019 

 

Project Affiliations/ Institution Budget Allocated to Work Done 

Partner(s) 

Partner 1 NA NA NA 

Partner 2 NA NA NA 

Partner 3 NA NA NA 

[Add]    

 

 
Project Staff Information: 

 

S. 
No. 

Name Qualification Designation Fellowship/ 
Wages paid 

Remarks 

1
. 

Mrs. Kahkashan Naseem M.Sc. Botany Deputy Conservator 
Forest 

Level 12 - 

2
. 

Mr. Kamta Prasad Verma  B.Sc. Assistant Conservator 
Forest 

Level 12 - 

3
. 

Mr. Subhash 
ChandraVerma  

M.Sc. Forest  Ranger Level 10 - 

4
. 

Mr. Birender Singh Rawat B.Com Forest Ranger Level 10 - 

5
. 

Mr. Narotam Sati B.A Forester Level 7 - 

6
. 

Mr. Jagmohan Singh 
Rawat 

Intermediate Forester Level 8 - 

7
. 

Mr. Birender Dutt Joshi B.A Forester Level 8 - 

8
. 

Mr. Sardar Singh 10th  Forest Guard Level 4 - 

9
. 

Mr. Sabla Ram 10th  Forester Level 5 - 

 10. Mr. Govind Singh kokliyal M.A Forest Guard Level 4 - 

11. Mr. Yamin Khan B.A Forest Guard Level 3 - 
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 5. Equipment and Asset Information  
 

S. Equipment Details (Make/ Cost Date of Photographs Lowest 

No. Name (Qty) Model) Installatio
n 

of 
Equipment 

Quotation, 
IF 

     NOT 

     purchased 

1. Equipment 1 Piezomter 
Model:-KDES 

98,884 18-07-2019 Attached-5  

2. Equipment 2 ANIDARS 1,15,500  30-01-2020 Attached-6  

3. Equipment 3 Water flow 
counting devices 

38,600 03-07-2020 Attached-7  

4. Equipment 4 Folder and Browser 60,000 01-11-2019 Attached-8  
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  6. Expenditure Statement and Utilization Certificate  

Please update the annual Expenditure Statement and Utilization Certificate (UC) periodically. 
 

Expenditure Information: 
 

S. No. Financial Position/Budget Head Funds 
Sanctioned 

Expenditure % of Total cost 

I Salaries/Manpower cost 0  

II Travel 0  

III Expendables & Consumables 0  

IV Contingencies   

V Activities & Other Project cost 13336200.00  

V.1 ASW   

V.2 Plantation/ Maintenance 2259474  

V.3 Contour Trenches 705000  

V.4 Percolation Tanks 585000  

V.5 Wire Crates Check Dams 2077500  

V.6 R.R. Dry Check Dams 702500  

V.7 Vegetative Check Dams 382500  

V.8 Kachcha Ponds 3760000  

VI Institutional Charges  

VII Equipments   

 Total 13336200.00 10471974 78.52%
 Interest earned 282100.45 

  Grand Total 14263624.45

 

Period  Expenditure Statement Utilization Certificate (UC)  

Annua
l 

 [Attachment-9] [Attachment-10] 

 

7. Project Beneficiary Groups  
 

Beneficiary Groups [Capacity Target Achieved 

Building] 

No. of Beneficiaries with income The local villagers were 
employed for achieving all the 
physical targets, so that along 
with their income generation they 
can be made aware about the 
importance of Rispana river 
Rejuvenation. 

   1,02,619  
    man days 
 
   Expenditure 
    2,97,13,000 

generation: 

No. of stakeholders trained,   

particularly women: 

No. of capacity building Workshops/ NIL NIL 

trainings: 

No. of Awareness & outreach ---- 13 

programmes: 

No. of Research/ Manpower NIL NIL 

developed: 
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8. Project Progress Summary (as applicable to the project)  
 

 
Description 

  
Total (Numeric) 

  
Description 

IHR States Covered 
  

Project Site/ Field Stations Developed: 
 .... (attach photos)  

 ... (attach maps) 

No. of Patents filed (Description): 
  

Article/ Review/ Research Paper/   

Publication: 

New Methods/ Modellings Developed   

(description in 250 words): 

No. of Trainings   

(No. of Beneficiaries): 

Workshop:   

Demonstration Models (Site): 
 .... (attach maps about location &  
 photos) 

Livelihood Options:   

Training Manuals:   

Processing Units: .... (attach photos)  

Species Collection:   

Species identified:   

Database/ Images/ GIS Maps:   

Note: Photos/ maps should be attached in high quality in compatible formats viz., JPEG, .JPG, .PNG, .SHP, etc. 

along with a suitable figure legend/ caption. 

 
 
 

9. Project Linkages (with nearby Institutions/ State Agencies)  
 

S. No. Institute/ Organization Type of Linkages Brief Description 

    

    

 

 
10. Additional (publication, recommendations, etc.)  

 

Time Period Publication
s 

 (Research Papers, Information Material, Policy drafts, 
Patents, etc.) 

 

Annual [Year 
......... 

] [Attach] 
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11. Project Concluding Remark  

Kindly update the following Progress Parameters for the Reporting Period: 
 

Project 
  

Project Output 
 Progress made against   

Remarks Monitoring Indicators 
Objectives against each objective 

(specified in Sanction 
Letter) 

1.    

2.    

 

Methodology (in brief):  

Major Research Achievements:  

Brief Conclusion - the current year  

progress – during the reporting 

period (point-
wise): 

  

Progress Achieved (%): 

Remaining work to be 

done: 

 

 

 
 
 
 

Submitted to: Submitted by: 

Nodal Officer, NMHS-PMU Project PI (Signature): 
National Mission on Himalayan Studies (NMHS) Institution (Seal): 
G.B. Pant National Institute of Himalayan Environment 
and 

Dated (dd/mm/yy): 

Sustainable Development, Kosi-Katarmal,  

Almora 263643, Uttarakhand  

E-mail: nmhspmu2016@gmail.com  

Please fill the NMHS Progress Report pro forma as applicable with respect to time and other requirements and return 

via post/ e-mail. In case of any query, please contact at: nmhspmu2016@gmail.com 


