2.1.3.6. Timeline for project interventions

N o	Activity	Q 1	Q 2	Q 3	Q	Q	Q	Q 7	Q	Q	Q 1	Q 1	Q 1
0		•	_	J	4	3	O	'	O	9	0	1	2
1	Value chain study and business planning												
	Baseline of existing livelihood status												
	Assess and identify multiple market players												
	Scope and potential for agri-business service centres												
	Scope and potential for selected cash crops												
	Scope and potential for micro-credit based services												
2	Mobilize women producers through vocational trainings												
	Mobilize Producer into Groups												
	Skill Enhancement training (SETs												
	Promoting Agri-Entrepreneurship												
3	Selection & building up entrepreneurs and service												
	providers												
	Screen, select and build entrepreneurs												
	Screen, select and build Service providers												
4	Delivery of Agri-BDS												
5	Build competency of Lakshya Cooperative												
	Screen, select & train management team of Cooperative												
	Coop team trained in preparing strategic plan, systems												
	/procedures												
	Promoting Micro-credit services												
	Building Seed capital												
6	Monitoring and Evaluation												
	Design technology based MIS sytem												
	Quarterly review												
	Half yearly Review and Planning workshop												
	Case studies												
	Working paper												
	Training manual												
	SoPs												