

Table 2. Time frame

Activities	Time period
Organization of Inception workshop	1 st month
Field survey and site selection in Manipur state	2 nd month
Training of beneficiaries in Manipur	3 rd month
Pen aquaculture demonstrations in Manipur.	4 -11 th month
Assessment of economics of pen aquaculture in Manipur (including impact of the technology on enhancement of income of beneficiaries)	12 th month
Assessment of constraints of pen aquaculture in Manipur	12 th month
Preparation of manual on pen aquaculture for pats of Manipur	13 -14 th month
Field survey and site selection in Meghalaya state	13 th month
Training of beneficiaries in Meghalaya	15 th month
Pen aquaculture demonstrations in Meghalaya.	16 th -23 rd month
Assessment of economics of pen aquaculture in Meghalaya (including impact of the technology on enhancement of income of beneficiaries)	24 th month
Assessment of constraints of pen aquaculture in Meghalaya	24 th month
Preparation of manual on pen aquaculture for beel Meghalaya	25-26 th month
Field survey and site selection in Arunachal Pradesh state	25 th month
Training of beneficiaries in Arunachal Pradesh	26 th month
Pen aquaculture demonstrations in Arunachal Pradesh.	26 -33 rd month
Assessment of economics of pen aquaculture in Arunachal Pradesh (including impact of the technology on enhancement of income of beneficiaries)	34 th month
Assessment of constraints of pen aquaculture in Arunachal Pradesh	34 th month
Preparation of manual on pen aquaculture for beels of Arunachal Pradesh	34-35 th month
Final workshop	35 th month
Preparation of final report	36 th month