Year 1

ACTIVITY	MONTHS											
	1	2	3	4	5	6	7	8	9	10	11	12
Recruitment of JRF/RA/Technical staff												
Field Training of staff												
Procurement of equipment												
Reconnaissance survey of the study area												
Preparation of land cover, land use and habitat maps using satellite imageries												
Field surveys and data collection												
Data compilation												
Submission of Progress Report												
Project Review Meeting												

Year 2

ACTIVITY	MONTHS											
	1	2	3	4	5	6	7	8	9	10	11	12
Field surveys												

Data compilation						
Local capacity building training						
Submission of Progress Report						
Project Review Meeting						

Year 3

ACTIVITY	MONTHS											
	1	2	3	4	5	6	7	8	9	10	11	12
Field surveys												
Data compilation												
Local capacity building training												
Publication and dissemination of information												
Compilation and submission of final report												