

Activity	Months											
	1	2	3	4	5	6	7	8	9	10	11	12
Recruitment of JRF/PDF/Project Staff	■	■	■									
Selection of field stations				■	■	■	■					
Reconnaissance Site and local authority				■	■	■						

## Conservation of Threatened Plants in Indian Himalayan Region: Recovery and Capacity Building

Field Training of staff												
Preparation of Maps												
Data compilation												
Field Surveys for Collection of germplasm materials & establishment of <i>ex situ</i> conservation and protocol development												
Submission of Progress Report												
Project Review Meeting												

## Year-02

Activity	Months											
	1	2	3	4	5	6	7	8	9	10	11	12
Establish germplasm banks for all the targeted species												
Assessment of genetic variability in the populations existing in different ecological conditions using appropriate markers.												
Introduction plant sapling of targeted species in the natural habitats.												



