

(e) Time Frame [with WBS and Gantt Chart showing each Activity and sub components]

S.No.	Activities	Year1				Year 2				Year 3			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	Recruitment of research staff	■	■										
2	Purchase of instruments/ fabrication of pilot setup for fixed bed set up and small pilot setup	■	■	■	■	■	■						
3	Purchase of consumables	■	■			■	■	■	■	■	■		
4	Preparation of AC and BAC and characterization	■	■			■	■	■	■				
5	Phytoremediation experiments	■	■			■	■	■	■				
6	Fixed bed experiments with AC and BAC			■	■	■	■	■	■				
7	Experiments with actual water recycling system								■	■	■	■	■
8	Designing of small pilot setup for recycling of waste water									■	■	■	■
9	Report preparations				■				■				■