

**(e) Time Frame**

Proposed project activity will be carried out by following timeline

Activities	1 <sup>st</sup> year (M=Months)				2 <sup>nd</sup> year				3 <sup>rd</sup> year			
	3M	6M	9M	12M	15M	18M	21M	24M	27M	30M	33M	36M
Capacity building	***				***			***			***	
Group formation	***	***										
Development of planting material	***	***										
Establishment of nursery	***											
Raising of seedlings and maintenance of nursery		***	***	***	***	***	***	***	***	***		
Selection of suitable sites for plantation	***	***										
Site clearing and land development			***	***								
Establishment of plantation			***	***	***	***	***	***	***	***	***	
Vacancy filling						***	***					
Intercultural operation						***	***	***	***	***	***	
Awareness programme		***	***	***	***	***	***	***	***	***		
Monitoring and data collection		***	***	***	***	***	***	***	***	***	***	***
Report submission				***				***				***