








3.7. Work plan:

| Activities | I year | | | | II year | | | | III year | | | |
|---|---|--|--|--|--|----|----|--|----------|----|----|---|
| | 3 | 6 | 9 | 12 | 15 | 18 | 21 | 24 | 27 | 30 | 33 | 36 |
| Recruitment of Research Fellow and site selection |  | | | | | | | | | | | |
| Field survey and floristic diversity analysis | |  | | | | | | | | | | |
| Establishing Long-term monitoring sites and analysis | | | |  | | | | | | | | |
| Analysing change of vegetation in alpine landscape | | | | |  | | | | | | | |
| Capacity building and impart training on plant assessment and taxonomic identification of masters students and researchers. | | |  | | | | |  | | | | |
| Analysis of data and Final Report preparation | | | | | | | | | | | |  |