


Time Line with PERT chart



Activity 1: Kick-off meeting, initiation of hiring activity and purchase activity

Activity 2: Field trips to collect required data on forest bio-waste from selected districts of Uttarakhand (Nainital and Almora)

Activity 3: Reaching out to the mountain communities in the selected and nearby areas to assess their requirement of energy at household level (Cooking and Heating) which can be substituted by bio-briquettes

Activity 4: Reaching out to the mountain communities to sensitize them about the project and to seek their participation as potential micro-entrepreneurs especially targeting the local young population, women and SC/ST communities

Activity 5: Training programs for capacity building of users and distribution of machines and energy efficient devices

Activity 6: Developing the cost effective value chains and institutional interventions

Activity 7: ICT intervention for E-Governance and networking with industrial and other stakeholders

Activity 8: Project monitoring, assessment, and evaluation of the socio-economic and environmental impacts in terms of income growth, women empowerment, health, education, and reverse migration

Activity 9: Initiation of exit strategy, report writings, and closure