

## 2.1.4 Time frame & GANTT chart

Project Duration –3 years

Work Package	Tasks and Activities	0-	3-	6-	9-	12-	15-	18-	21-	24-	27-	30-	33-
		3	6	9	12	15	18	21	24	27	30	33	36
<b>1</b>	<b>Literature review</b>												
<b>2</b>	<b>Secondary Data Collection and Analysis (RVA)</b>												
2.1	Shillong												
2.2	Gangtok												
<b>3</b>	<b>Primary Data collection and Analysis</b>												
3.1	Shillong												
3.2	Gangtok												
<b>4</b>	<b>GIS&amp;RS</b>												
4.1	Satellite Data collection												
4.2	Mapping of Land use and Land cover, Natural resource mapping, Critical infrastructure, etc. at cadastral scale (1:4000)												
4.3	Validation of maps through ground truthing												
4.4	Finalization of maps												
<b>5</b>	<b>Vulnerable Zone Mapping (at 1:4000)</b>												
<b>6</b>	<b>Draft Action Plan for Disaster Resilience</b>												
6.1	Shillong												
6.2	Gangtok												