

Time-schedule for Socio-economic studies

The proposed timeframe is of 3 Years, however the total workings days in two years will be around 660 days. The specific deliverable with time-line is as follows:

S.N.	Activity	Months																					
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	Recce																						
4	Site selection																						
2	literature review																						
3	Developing methodology																						
5	social surveys & data analysis																						
7	comparison with bio monitoring data																						
8	Report writing																						
9	Sharing Results with community																						