

3.7 Work-plan:

Activities	Months					
	1-6	7-12	13-18	19-24	25-30	31-36
Recruitment of manpower, procurement of consumables and equipment						
Literature survey						
Extraction of bamboo short micron fibres (BMFs) from locally available bamboo column.						
Treatment of BMFs to reduce environment effect.						
Preparation of bamboo bricks and laminated boards						
Investigation of bamboo bricks/laminated board performance with climate change.						
Sustainability analysis of bamboo bricks/laminated boards from BMFs.						
Techno economic analysis of bamboo bricks/laminate boards.						
Demonstrating the environmental friendly and cost effective building materials that will lead significant reduction in house building cost.						
Report preparation and final submission						