







VI. Time Frame: As given in Table A

Sl no.	Objectives	1 st year		2 nd year		3 rd year	
		1-6 M	6-12 M	13-18 M	19-24 M	25-30 M	31-36 M
A1	Project website, hiring of project staff, procurement of equipment's for plant fabrication						
A2	Gathering of technical, financial and regulatory data.						
A3	Development of different models for Water Purification Systems and Characterizations for different weather conditions						
A4	Development of nanomaterial's/materials for mineralization of purified water and characterization for different conditions						
A5	Social surveys and knowledge dissemination through several mediums including social networking.						
A6	Project reports, publications, training workshops						
A7	Deployment of product with utilities, power industries, RES manufactures.					