

(e) Time Frame [with WBS and Gantt Chart showing each Activity and sub components]

GANTT Chart

S.N.	Activities	Months					
		6	12	18	24	30	36
1	Mapping of the timberline zone	■					
2	Setting up of LTER plots in the timberline zone of Himachal Pradesh	■					
3	Recording of phenology of key tree species and annual temperature	■	■	■	■	■	■
4	Studying species distribution, ecology and ecophysiology of the timberline zone	■	■	■	■	■	
5	Snowline estimation and its effect on timberline ecosystems	■	■				
6	Estimation of NPP, nutrient conservation and nutrient recycling studies	■	■	■	■	■	■
7	Model development for future predictions of likely impacts of climate change				■	■	
8	Participation of stakeholders in research and scenario planning studies		■	■	■	■	■
9	Creating awareness among stakeholders and general public		■	■	■	■	■
10	Compilation of project reports		■		■		■