

Tasks	Activities	Months				
		0 to 6	7 to 12	13 to 18	19 to 24	25 to 30
Task 1: Reviewing Existing Database & upgrading it to GIS platform	Activity 1.1: Initial meeting with local authorities for getting data support					
	Activity 1.2: Collecting all digital and non-digital maps of road network and settlement locations					
	Activity 1.3: Data from Google Maps, Open Street Maps and Census					
	Activity 1.4: Crash data from local Police					
Task 2: Assessing existing facilities within settlement by calculating <u>Self Sufficient Settlement Score (3S Score)</u>	Activity 2.1: Household Survey					
	Activity 2.2: Developing tool for <u>Self Sufficient Settlement Score</u>					
Task 3: Road Connectivity Index	Activity 3.1: Calculating Road Connectivity Index value for every pair of connected settlements based on it's 3S score road connectivity with other major settlements					
Task 4: Road Safety Index	Activity 4.1: Calculating Road safety Index value for every pair of connected settlements					
Task 5: Safe Road Connectivity Index and completion of study	Activity 5.1: Overall combined score of road connectivity indices and safety indices					
	Activity 5.2: Report writing and organizing a dissemination workshop for all stakeholders					