Activities

Time Frame (Gantt Chart)

Gantt Chart

Site identification .
Baseline Survey

Identification and Finalization

Ordering, Manufacturing, Installation of
Equipment & Training

Operations

Endline Survey and Impact Assessment
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