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Time Frame [with WBS and Gantt Chart showing each Activity and sub components]|

Time Schedule/Activity Chart

SI | Activity Symbol | Preceding Duration Time spent(1° Year)
No. activity (weeks) PI | CO-PI- | CO-P-
I 1T
1 Literature review A - 6 6 5 5
2 PRA of different villages B A 29 29 12 22
3 Village Identification C B 6 6 3 5
4 Farmer’s selection D A,B 6 6 2 6
5 Demonstrationofthe E D 5 5 5
Model
TOTAL 52 52 27 38
SI | Activity Symbol | Preceding | Duration Time spent(2"Y Year)
No. activity (weeks) PI | CO-PI- | CO-P-
I 11
1 Site Identification F C,D 6 6 3 2
2 Model Construction G F 20 18 20 0
3 Integration of components H G 8 6 4 8
of IPFM
4 Yield Generation 1 H 7 3 4 7
5 Data collection J 1 8 2 2 4
TOTAL 49 35 33 21
SI | Activity Symbol | Preceding | Duration Time spent(.’)rd Year)
No. activity (weeks)
1 Data Analysis K J 13 13 10 13
2 Comparative economics L K 15 10 5 15
3 Interpretation M K,L 16 16 16 5
4 Report generation N M 8 8 4 6
TOTAL 52 47 35 39




