

Task Name	Start	End	Duration (weeks)
Activity A	01-04-2018	03-06-2018	8
Activity B	04-06-2018	30-09-2018	12
Activity C	01-10-2018	27-01-2019	17
Activity D	28-01-2019	31-03-2019	18
Activity E	01-04-2019	28-07-2019	10
Activity F	29-07-2019	23-02-2020	9
Activity G	24-02-2020	26-04-2020	17
Activity H	27-04-2020	23-08-2020	18
Activity I	24-08-2020	06-12-2020	12
Activity J	07-12-2020	15-02-2021	20

