

Gantt Chart of Work Plan

Project Title: Human wildlife conflict resolution mechanism in the Indian Himalayan region: Risk assessment, prediction, and management through research and community engagement

Name of PI & Address: Dr. G S Rawat, Faculty of wild life sciences, Wildlife Institute of India, Dehradun.

S. No	Activities	1 st Year				2 nd Year				3 rd Year			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1.	Project Inception												
2.	Literature review and pilot survey												
3.	Layer preparation												
4.	Model building												
5.	Occupancy and mapping relative abundance of selected carnivore species.												
6.	Abundance estimation of common leopard and snow leopard												
7.	Abundance of Himalayan brown bear and Asiatic black bear: Occupancy based sign surveys												
8.	Assessment of population dynamics of rhesus macaque and wild pig:												
9.	Home range estimation and assessment of habitat use and ranging pattern												
10.	Assessment of attitude and perception												
11.	Adaptive management strategy development and implementation												
12.	Data analysis												
13.	Interim report												
14.	Final report												
15.	Post report Implementation												